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Project Management Essentials – Today’s Schedule 

• Introductions, Overview       15 minute 

• Project Management Tools    45 minutes 

• Break               5 minutes 

 

• Charter    55 minutes 

• Lunch Break           60 minutes 

 

• WBS Workgroup   60 minutes 

• Schedule  

• Reporting, Closing   60 minutes 

• Review, Questions                60 minutes 
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Learning Objectives 

Today’s Goal, Learn PM Tools to Improve Success  
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Professional Support Organizations 

Project Management Institute (PMI) 

 

 

 

International Institute of Business Analysis (IIBA) 
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http://www.iiba.org/AM/Template.cfm?Section=Home
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Standish Reports -Success Factors 

1995 Standish Top Ten (in order of importance) 

• User Involvement 

• Executive Management Support 

• Clear Statement of Requirements  

• Proper Planning 

• Realistic Expectations  

• Smaller Project Milestones  

• Competent Staff  

• Ownership  

• Clear Vision & Objectives  

• Hard-Working, Focused Staff  
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40% waste due to rework 

43% of features never used 

50% of project timelines spent on rework 

60% of projects fail to meet business objectives 

40% defects missed by QA, but caught by users 

Cost to fix errors increases as project progresses  
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Business 
Analysis 

Removing 
Waste 

Best Value 
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What is your level of Project 

Management Experience? 

A. Just curious 

B. Understand the basics (Charter, WBS, 

Lessons Learned, Management Plans) 

C. Project Management trained or 

managed many projects 

D. No experience 
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POLL 
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What types of project have you 
been a part of recently  

(please pick one)? 

 
A. New Program Implementation 

B. Process Improvement projects  

C. Information Technology projects  

D. Other types of projects 
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POLL 
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What has your most challenging 

role been on recent projects? 

 
A. Project Sponsor 

B. Project Manager  

C. Team member  

D. N/A 
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What do you 

hope to learn 

today? 
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• Moving Projects 
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• Construction Projects 
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• Building Effective Teams 
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• Methodologies and Methods 

 • Waterfall 

• Iterative 

• Rolling Wave 

• Agile 

• Scrum  

• Lean  

Project 
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• Essential Elements - Tools 

• Executing • Closing 

• Planning • Initiation  

Charter 

Management 
Plans, 

WBS, 
Schedule 

Status 
Reports 

Lessons 
Learned 
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• Process Groups 
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• Project Phases 

 

Initiation Planning Design Construction 
Project Closing / 

Maintenance 
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        Project Initiation 
         Project Charter 
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• Charter Elements 

 
Stakeholders, Team 

Members 
Project Definition 
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• Planning 
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• Management Plans 

 

  

•Project Specific 

•How, not what 

•Templates 
  

•Benefits 

•Expectations 

•Expedited 
Responses 

• Improved 
Communications 

  

•Multiple plans 

•Communication 

•Change 

•Staffing 

•Contractor 

•Roles & Resp. 

•Risk, Issue…. 
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• Work-Breakdown-Structure 

– Examples 

– Purpose 

– Development Processes 

– Benefits 

– Foundational Document 
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WBS  

Example 

 

B
ic

y
c
le

 

Frame Set 

Frame 

Handlebar 

Fork 

Seat Assembly 

Crank Set 

Wheels 

Front Wheel 
Assembly 

Rear Wheel 
Assembly Braking System 

Shifting System 

Integration 

Concept 

Design 

Assembly 

Testing 
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• Other WBS Representations 
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• WBS –Text Document 
 Bicycle 

◦ Frame Set 

 Frame 

 Handlebar 

 Fork 

 Seat 

◦ Crank Set  

◦ Wheels 

 Front Wheel 

 Rear Wheel 

◦ Braking System 

◦ Shifting System 

◦ Integration 

 Concept 

 Design 

 Assembly 

 Testing 
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• WBS Elements 

– Work Packages 

– Team Developed 

– No Right Way 

– What, Not Who or When 

– Templates 

 

Team 
Developed 

  
Work 

Packages 

No Right 
way 

  
What, not 

who or when 
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• WBS Processes 

– Brainstorming 

– Top-Down 

– Bottom-Up 

– Post-it notes 

– Templates 
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• WBS - Brainstorming 
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• WBS Completeness Tests 

 

Six Point Test (Wysocki) 

SMART Test 
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Wysocki’s Test for Completeness 

 
WBS Complete 

Status-
Completeness 
Measurable 

Start/end 
events  

Clearly 
defined 

Activity has 
Deliverable 

Time/cost 
Easily 

estimated 

Activity/ 

duration  
Within 

acceptable 
limits 

Work 
assignments  

Independent  
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SMART – Test for Completeness 
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• WBS – Benefits 
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• Schedule  

  

 

Schedule 

Work-
Breakdown-
Structure 

Management Plans 

Charter 
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• Schedule Development Process 

 
WBS Work Packages 

Task Dependencies 

Resource Dependencies 

Duration Estimates 

Budget 
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• Schedule – Estimating Techniques 

 

Delphi  Parametric 

Order of 
Magnitude 

Analogous 
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• Schedule – Excel 

 Task Duration Start Finish Predecessors Resources

Determine Funding Source 2 days 3/26/2008 8:00 3/27/2008 17:00 Norris  Bill  (DOH)[50%]

Contact DOT, information about techninal issues 1 day 3/26/2008 8:00 3/26/2008 17:00 Lee  David A  (DOH)

Generate Approved Work Order 1 day 3/28/2008 8:00 3/28/2008 17:00 1,2 Lee  David A  (DOH)

Develop and send 1st Email notification 7 days 3/31/2008 8:00 4/8/2008 17:00 3 Blum  Jim W  (DOH)[5%]

Schedule Verdiem Engineer 2 days 3/26/2008 8:00 3/27/2008 17:00 Norris  Bill  (DOH)[50%]

Communication Outline 1 day? 3/26/2008 8:00 3/26/2008 17:00 Blum  Jim W  (DOH)

Install Server Software 1 day 4/24/2008 8:00 4/24/2008 17:00 3 Lee  David A  (DOH)[75%]

Resolve Script Logic issies 10 days 4/25/2008 8:00 5/8/2008 17:00 7 Lee  David A  (DOH)

Install Clients 1 day 5/9/2008 8:00 5/9/2008 17:00 8 Gannie  Osman  (DOH)

Monitoring 10 days 5/12/2008 8:00 5/23/2008 17:00 9 Lee  David A  (DOH)[15%]

Data Analysis 5 days 5/26/2008 8:00 5/30/2008 17:00 10 Norris  Bill  (DOH)[25%],Lee  David A  (DOH)[25%],Verdiem Engineer

CAG Decision 1.9 days 6/2/2008 8:00 6/3/2008 16:12

Develop Profiles Recommendation 0.7 days 6/2/2008 8:00 6/2/2008 14:36 11 Lee  David A  (DOH)[50%],Verdiem

Presentation to CAG 0.2 days 6/2/2008 14:36 6/2/2008 16:12 13 Muskopf  Fran M  (DOH)

Profile Decision, Computer/Profile Mapping 1 day 6/2/2008 16:12 6/3/2008 16:12 14 Blum  Jim W  (DOH)[10%]

Develop Final Email notification 4 days 6/2/2008 8:00 6/5/2008 17:00 11 Blum  Jim W  (DOH)[5%]

Send Email Notification 1 day 6/6/2008 8:00 6/6/2008 17:00 16 White Bill (DOH)

Implement Profiles 1 day 6/9/2008 8:00 6/9/2008 17:00 17 Lee  David A  (DOH)

Post Enforcement Data Collection 10 days 6/10/2008 8:00 6/23/2008 17:00 18 Lee  David A  (DOH)[25%]

Evaluate Savings and Report to DIS 1 day 6/24/2008 8:00 6/24/2008 17:00 19 Norris  Bill  (DOH),Lee  David A  (DOH)



Public Health Performance Management 

Centers for Excellence 

August 24, 2011 38 

• Network Diagramming 

 
Precedence 

Diagram 
Arrow Diagram 

Activity 
Dependency 

Resource 
Dependency 

Network 
Diagram 
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• Network Diagram – Arrow Diagram  
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• Network Diagram – Precedence Diagram 
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• Project Management Plan 

 

Project Plan 

Subsidiary Plans 

Communication 
Plan 

Change 
Management 

Plan 
Staffing Plan 

Contractor 
Management 

Plan 

Schedule Risk Register Issue Log 
Work-

Breakdown-
Structure 
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• Execution 

– Coding 

– Building 

– Data Collection 
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• Status Reporting 

 

Project Visibility  

Project History 

Highlight, Escalate Issues 
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• Project Closing 
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• Successful Projects  

 

Successful 
Projects 

Strong 
Leadership  

Excellent 
Communication 

Shared 
Understanding, 
Common Goals 

Well defined 
scope 

Well defined roles 
and responsibilities 

Knowing who is doing 
what and when 

The  right people for 
the right projects at 

the right time 
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Learning Objectives Revisited 

47 August 24, 2011 

•Executing •Closing 

•Planning • Initiation  

Charter 

Management 
Plans, 

WBS, 
Schedule 

Status 
Reports 

Lessons 
Learned 
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Questions? 
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Definitions 

• Assumption: Factors that are considered to be true or certain without proof or 

demonstration 

• Baseline (Schedule, Plan): An approved (plan or schedule)plus or minus approved changes 

• Charter: High level agreed upon description and definition of the project 

• Constraint: The state, quality or sense of being restricted to a given course of action or 

inaction 

• Dependency: A logical relationship between two project activities 

• Issue: A point or matter in question, in dispute that is under discussion and unresolved 

• Milestone:  A significant point or event in the project  

• Risk: Uncertain event or condition that would have a positive or negative effect on the 

project 

• Project: Temporary endeavor undertaken to create a unique product, service or result  

• Scope: Defined deliverables, functionality or other fulfillment of requirements 

• Sponsor: Individuals providing resources for the project 

• Stakeholder: Group or individual has something to gain or lose in the project 

• Work Effort Definition: Definition of the IT work required for the project  

• Work Package: Deliverable  or work component at the lowest level of each branch of the 

WBS 
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Project Management Institute (PMI) 
http://www.pmi.org/  

International Institute of Business Analysis (IIBA) 
http://www.iiba.org/am/ 

Agile (Scrum Alliance) 
http://scrumalliance.org/ 
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Contact Information and Resource links 

Jim Blum, MBA, PMP 

IT Project Manager 

Department of Health 

Division of Information Management 

101 Israel Rd. SE, 2nd Floor 

Tumwater, WA 98501 

jim.blum@doh.wa.gov 

(360) 236-4430 

Lyndia Tye, MS 

Director, Disease Prevention and Response  

Spokane Regional Health District 

1101 W College Avenue 

Spokane WA 99201 

LTye@spokanecounty.org 

(509) 324-1508 

http://www.pmi.org/
http://www.pmi.org/
http://www.pmi.org/
http://www.iiba.org/am/
http://www.iiba.org/am/
http://scrumalliance.org/
http://scrumalliance.org/
mailto:jim.blum@doh.wa.gov
mailto:LTye@spokanecounty.org
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Thanks for attending! Please send in your evaluation!  
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Upcoming trainings  

Preparing for National Accreditation - iLinc 

September 7, 2011, 10 AM to Noon 

Communicating with Data - iLinc 

September 14, 2011, 10 AM to Noon 

Quality Improvement at the Program Level - iLinc 

September 21, 2011, 10 AM to Noon   

 

 

 
 

Here’s Our Web site: Public Health Performance Management Centers for Excellence 

http://www.doh.wa.gov/PHIP/perfmgtcenters/index.htm

