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Task 1: Code Revisions 

 
Completed in prior quarter. 
 
Task 2: Establish Education Program 
 
Staff scheduled and conducted 3 homeowner trainings during the quarter.  Classes were held on 
three islands (Lopez, Orcas & San Juan).  Class size was limited to 20 property owners to allow 
more interaction and “hands-on” activities.  The class includes demonstrations of measuring scum 
& sludge in septic tanks, inspecting float trees, inspecting and cleaning filters, and checking the 
drainfield for ponding and/or surfacing sewage.  Approximately 60 homeowners were trained 
during the quarter.  The class has been well received with over 50 evaluations submitted.  All 
participants have rated the class as good, very good or excellent and would recommend the class to 
others.     
  
Task 3: Notification & Tracking of Inspections 
 
During the quarter we implemented our inspection report filing fee.  All inspections completed after 
January 1, 2008 must include the $20 filing fee.  In addition, we have implemented the inspection 
requirement for obtaining building permits.  Staff from our Community Development & Planning 
department now require proof of inspection prior to a building permit being issued on an existing 
in-use septic system.  Staff are still working out details to send notifications to property owners 
within designated sensitive areas.   
 
Task 4: Database Enhancements/Improvements 
 
We continue improve our on-site sewage system database.  We are in the process of creating geo-
codes to link individual designs to parcels.  This will allow our department to more quickly identify 
septic systems after parcel numbers have reassigned or changed.    
 
Task 5: Yearly Program Review  
 
N/A – Annual review will occur in June 2008 & June 2009 


