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Task 1: Code Revisions 

 
Completed in prior quarter. 
 
Task 2: Establish Education Program 
 
Staff conducted 9 homeowner trainings during the quarter.  Classes were held on three islands 
(Lopez, Orcas & San Juan).  Class size was increased to 25 property owners as demand continues to 
grow.  The class includes demonstrations of measuring scum & sludge in septic tanks, inspecting 
float trees, inspecting and cleaning filters, and checking the drainfield for ponding and/or surfacing 
sewage.  Nearly 200 homeowners were trained during the quarter.  The class has been well received 
with all participants rating the class as good, very good or excellent.  In addition, we have scheduled 
additional classes through June of 2009 with classes already booked on San Juan & Orcas Island.  
Finally, we have scheduled our first class on Shaw Island with over 30 people signed up.     
  
Task 3: Notification & Tracking of Inspections 
 
Staff continue to track inspection reports with work continuing on sending out notifications.  All 
building permits on existing systems are required to have an inspection report on file with 
compliance being checked by the Community Development & Planning department.   To date 
(1/1/08 – 12/31/08) we have received over 350 inspection reports.   Finally, we continue to identify 
numerous unknown systems.  During this quarter approximately 20 unknown systems were 
inspected and entered into our database. 
 
Task 4: Database Enhancements/Improvements 
 
Improvement of our database continues.  We met with our Public Works GIS team in December to 
review the various links and mapping features.  They are hoping to launch this version of the 
database in early January which will allow our department to begin sending out notification 
reminders.  In addition, once it is up and running we will be able to map all known systems and link 
it with all known residences to determine an accurate number of “unknown” systems.   
 
Task 5: Yearly Program Review  
 
Completed first-year report last quarter.   


