

State Health Improvement Plan 2014 Development Plan Draft (2-24-14)		
Task	Due to PHIP	PHIP Action
Health Assessment –roll-up of state wide assessments and priorities <ul style="list-style-type: none"> <li>• State health assessment for SHCIP 2013</li> <li>• Agenda for Change</li> <li>• LHJ CHAs and CHIPS</li> <li>• Hospital CHNAs</li> <li>• CDC Winnable Battles</li> <li>• Results Washington</li> <li>• Secretary Priorities</li> <li>• State Health Care Innovation Plan (SHCIP)</li> </ul>	4/11/14	Identify draft priorities
Draft SHIP Priorities and assets and resources to address them <ul style="list-style-type: none"> <li>• Seek input for draft priorities and available assets/resources from stakeholder groups such as: WSALPHO, WSHA, OSPI, HCA, and PHIP PH and HC Partnership</li> <li>• Develop communication plan</li> </ul>	June 16	Approve priorities, assets and resources  Approve communication plan
State Health Improvement Plan <ul style="list-style-type: none"> <li>• Identify measureable objectives</li> <li>• Identify performance measures and time framed targets</li> <li>• Identify strategies to address priorities - draw from existing LHJ and hospital plans</li> <li>• Identify policy changes needed for implementation</li> <li>• Work Plans for each Strategy</li> <li>• Tracking</li> <li>• Identify individuals and organization that have accepted responsibility for implementing strategies</li> <li>• Incentives</li> </ul>	Sept 15	Approve draft SHIP
SHIP (and PHIP 2014 Report)	December 3	Final SHIP