

**HB 2304 - CARDIAC CARE SERVICES
IMPLEMENTATION TIMELINE**

June 2007

- 4/07 Pre CR 101 and RFP meeting
Prepare Request for Proposal (RFP)
Work with Health Care Authority to identify vendors for independent review
- 5/07 Continue work on contract for independent review
- 5/07 Send notices to stakeholders regarding meeting for RFP/rulemaking process
- 6/07 Hold stakeholder meeting in Tumwater
- 7/07 Award contract for independent review
- 7/07 File CR 101
- 9/07 Independent review due to DOH
- 10/07 Prepare draft rules from criteria in independent review
- 10/07 Draft rules posted for stakeholder review
- 11/07 Rulemaking meeting #1 with stakeholders held in Kent
- 11/07 Revise and post draft rules
- 12/07 Collect and post comments
- 12/07 Rulemaking meeting #2 with stakeholders held in Kent
- 1/08 Revise and post draft rules
- 1/08 Collect and post comments
- 2/08 Rulemaking meeting # 3 with stakeholders held in Kent
- 3/08 Prepare final draft of rules
Prepare CR102 package/significant analysis
- 4/08 Submit CR102 rule package for review
- 4/08 File CR 102
- 5/08 Hold public hearing
- 5/08 Prepare CR 103 package/Concise Explanatory Statement
- 5/08 Submit CR 103 package for review
- 5/08 File CR 103