

**HB 2304 - CARDIAC CARE SERVICES
IMPLEMENTATION TIMELINE**

June 2007

4/07	Pre CR 101 and RFP meeting/Prepare Request for Proposal (RFP)
5/07	Continue work on contract for independent review
5/07	Send notices to stakeholders regarding meeting for RFP/rulemaking process
6/07	Hold stakeholder meeting in Tumwater
7/07	Award contract for independent review
8/07	File CR 101
9/07	Independent review due to DOH
9/07	Contractor for independent review meets with stakeholders
10/07	Prepare draft rules from criteria in independent review
10/07	Draft rules posted for stakeholder review
11/07	Rulemaking meeting #1 with stakeholders held in Kent
11/07	Revise and post draft rules
12/07	Collect and post comments
12/07	Rulemaking meeting #2 with stakeholders held in Kent
1/08	Revise and post draft rules
1/08	Collect and post comments
2/08	Rulemaking meeting # 3 with stakeholders held in Kent
3/08	Prepare final draft of rules/Prepare CR102 package/significant analysis
4/08	Submit CR102 rule package for review
4/08	File CR 102
5/08	Hold public hearing
5/08	Prepare CR 103 package/Concise Explanatory Statement
5/08	Submit CR 103 package for review
5/08	File CR 103