

State of Washington
Certificate of Need Program Status Report
Current Applications -
Thru January 31, 2009

Project#	Project Type	Name of Facility	Project Description	Date Appl Received	BOR	End of Public Comment	Public Hearing (PH) Date	Analysis Due	Updated Analysis Due	Comment	Status
CN08-13R	NH	Manor Care of Lacey WA, LLC	Establish a 120-bed NH in Lacey, w/n Thurston County	9/27/2007		11/19/2008	11/19/2008	1/22/2009	2/23/2009	Dept extends decision date by 30 days	⇒
CN08-42R	HOSPITAL	Evergreen Healthcare	Add 80 acute care beds in two phases	12/23/2008	1/12/2009	1/28/2009	1/28/2009	3/30/2009			⇒
CN08-44R	ASC	Children's Hospital and Regional Medical Center	Proposing to establish a pediatric ambulatory surgery center in Bellevue within King County	12/18/2008	12/24/2008	1/14/2008	1/14/2009				⇒
CN09-01	HOSPITAL	Kennewick General Hospital	Proposing to relocate 74 acute care beds to a newly constructed campus in Southridge within Kennewick	7/7/2008	9/19/2008	11/5/2008	11/5/2008	1/6/2009	2/4/2009		⇒
CN09-02	HOSPITAL	Coulee Community Hospital	Lease of Coulee Community Hospital in Grand Coulee	7/25/2008	10/29/2008	11/18/2008		1/26/2009	2/25/2009	30 day extension to decision timeline evaluation original due date.	⇒
CN09-03	ASC	PeaceHealth / St. Joseph Hospital	Conversion of an existing exempt endoscopy ASC to hospital based program	7/29/2008	9/12/2008	10/16/2008		1/14/2009	2/13/2009	12/15/2008. Department requested a 30-days extension. New due date: 1/14/2009. The department requested an additional 30-days extension. New	⇒
CN09-04	HOSPITAL	Providence - St. Peter Hospital	Proposing to merge the license for the 50 Providence St. Peter Chemical Dependency beds with the Providence St. Peter Hospital license	8/18/2008	10/15/2008	11/19/2008		1/22/2009	2/23/2009	Department applied extension of evaluation release	⇒
CN09-05	NH	Heritage Grove	Establish a 57-bed nursing home by using FFC banked beds.	8/29/2008						Applicant's request for 90-day extension to respond to 1st screening granted.	⇒
CN09-06	NH	Manor Care of Lacey Washington	Establish a 120 bed skilled nursing facility in Lacey, within Thurston County	9/25/2008						Dept granted applicant's request to STAY any action on this project until 30 days after completion of reconsideration (approximately 2/23/09) for App #08-13.	⇒
CN09-07	HOSPITAL	Kennewick General Hospital	Proposal to lease its real property (located at 900 S. Auburn) to Mid-Columbia Regional Healthcare in order to sub-lease back the property back from MCRH with KGH remaining the licensed operator.	10/1/2008	12/18/2008	1/7/2009		2/12/2009			⇒
CN09-09	HOSPITAL	Providence Health / Sacred Heart Medical Center	Add 152 Acute care beds and 21 Level II neonatal intermediate care beds to the Hospital	10/23/2008						Applicant request of a 35 day screening response extension	⇒
CN09-10	HOSPICE	Franciscan Health System	Proposing to provide Medicare/Medicaid certified hospice services to residents of Kitsap County from the existing Pierce County hospice agency site.	10/31/2008	1/16/2009	3/17/2009		6/1/2009			⇒

State of Washington
Certificate of Need Program Status Report
Current Applications -
Thru January 31, 2009

Project#	Project Type	Name of Facility	Project Description	Date Appl Received	BOR	End of Public Comment	Public Hearing (PH) Date	Analysis Due	Updated Analysis Due	Comment	Status
CN09-11	HOSPICE	HCR Manor Care/In Home Health	Proposing to establish a Medicare/Medicaid hospice agency in Silverdale within Kitsap County	10/31/2008	1/16/2009	3/17/2009		6/1/2009			⇒
CN09-12	HOSPITAL	Harrison Medical Center	Harrison is proposing to add a total of 92 beds to the Silverdale campus and reduce 42 beds from the Bremerton campus. The estimated cost for the total project is \$204,975,927	11/3/2008	1/6/2009	2/10/2009		4/13/2009			⇒
CN09-13	HCC	Community Home Health & Hospice	Adding 8-hospice care center beds to existing capacity	11/25/2008							⇒
CN09-14	KD	DaVita, Inc.	Proposing to add 2 stations to the Puyallup Community Dialysis Center	11/26/2008						Applicant request for screening response extension	⇒