THE COMMUNITY HEALTH PROCESS

1. Developing A Community Coalition (CHAB)

- -Secure Sponsorship Ordinance from Commissioners 11/93
- -Identify and recruit CHAB members on-going
- -Define Leadership Structure Leadership Committee, other committees
- -Develop a Work Plan Community Health Process
- -Develop a time line June 1996, updated June 1998

2. Creating a Shared Vision

- -Define the community *Island County*
- -Describe the community <u>Demographic Reports</u>: <u>Summer 1996</u>
- -Create a vision of a healthy community Island County 2020 10/96
- -Clarify committees and member roles October 1996, Dec 1998
- -Develop a communication plan <u>Joint Task Force-June 1999</u>

3. Assessing Community Health

- -Identify Health and risk indicators November 1996
- -Review data June-December 1996
- -Collect local data BRFSS July & August 1996; EH data 1996
- -Analyze and consolidate information Fall 1996
- -Identify key health issues <u>Tobacco, Alcohol, Injury, Domestic Violence,</u> Drinking Water, Supporting our Youth
- -Publish a Report : April 1997, September 1997

4. Prioritizing Community Health Issues

- -Develop criteria for issue evaluation -January-June 1997
- -Share the report and obtain response from the community Summer 97
- -Prioritize health issues October 1997
- -Select issues to address October 1997
- -Establish Goals Winter 1998

5. Implementing a Community Health Plan

- -Form a Youth Coalition: January 1998
- -Youth & Family Summit: May 1998
- -14 Geographic Imperative Groups Develop plans: December 1998
- -Implement community youth plans: 1999
- -Evaluate impacts: December 1999
- -Evaluate progress Semi-annually
- -Publish a status report Summer 1999