

**Department of Health**  
**Kidney Dialysis Stations - First Treatment Date**  
Updated April 2024



Planning Area	Facility Name	CN #	Project Description	Date of CN Issuance	Contested	Date of Uncontested CN	#s of days per the CN application	Required Operational Date	Actual 1st Treatment Date [will say "TBD" until date known]	Date Met	Any Timeline Modifications Granted by CN Program
Adams	FKC Leah Layne (20-16)	1849	Add 2 stations (NS)	07/30/20	No	07/30/20	240	03/27/21	06/21/21	No	No
Benton	Fresenius Kidney Care Columbia Basin	1839	Add 4 stations	03/04/20	No	03/04/20	270	06/02/21	12/06/21	No	Yes
Benton	DaVita Chinook (22-11)	1938	Add 1 station (NS)	06/30/22	No	06/30/22	184	12/31/22	10/31/22	Yes	No
Benton	DaVita Kennewick (22-12)	1939	Add 3 stations (NS)	06/30/22	No	06/30/22	488	10/31/23	08/01/22	Yes	No
Clark	DaVita Vancouver Dialysis Center	1875	Add 2 stations-SC	03/08/21	No	03/08/21	180	09/04/21	09/02/21	Yes	No
Clark	DaVita Battle Ground Dialysis Center	1876	Add 2 stations-SC	03/08/21	No	03/08/21	180	09/04/21	09/08/21	No	No
Clark	PSKC Vancouver (19-75)	1828A	Construct 19-station center	12/11/19	Yes	11/03/21	1215	03/02/25	TBD	Not Yet	No
Clark	FKC Fisher's Landing (20-14)	1911E	Construct a 11-station center (NS)	01/03/22	No	01/03/22	568	07/25/23	TBD	Not Yet	No
Cowlitz	FKC Longview (19-34)	1811	Construct 5-station center	09/04/19	No	09/04/19	397	10/05/20	12/04/23	No	No
Cowlitz	Cowlitz Dialysis (formerly DaVita Woodland) (22-13)	1936	Construct a 12-station center (NS)	06/30/22	No	06/30/22	854	10/31/24	TBD	Not Yet	No
Cowlitz	FKC Cowlitz (21-31)	1909E	Add 2 stations (NS)	09/29/21	No	09/29/21	272	06/28/22	TBD	Not Yet	No
Franklin	DaVita Mid Columbia (22-46)	1958	Add two stations (NS)	12/21/22	No	12/21/22	275	09/22/23	06/05/23	Yes	No
Franklin	DaVita Mid Columbia (23-36)	2000	Relocate & add 7 stations (NS)	02/28/24	No	02/28/24	873	07/20/26	TBD	Not Yet	No
Grant	FKC Moses Lake	1848	Add 6 Stations (NS)	07/29/20	No	07/29/20	313	06/07/21	06/07/21	Yes	No
Grant	DaVita Monument Hill (17-43, M2018-260, & 19-2-03513-34)	1863	Construct a 7-station center	12/29/20	Yes	12/29/20	906	06/23/23	07/14/22	Yes	No
Grays Harbor	FKC Aberdeen (21-76)	1924	Add three stations (NS)	01/27/22	No	01/27/22	124	05/31/22	05/27/22	Yes	No
Island	DaVita Whidbey Island (21-71)	1922	Add 1 station (NS)	01/25/22	No	01/25/22	151	06/25/22	02/18/22	Yes	No
King 01	PSKC Richmond Beach (18-53)	1778	Establish 19 incenter & 1 isolation	05/21/19	Yes	01/13/20	304	11/12/20	04/01/24	No	No
King 02	NKC Rainier Beach Kidney Center	1928	Relocate 7 (of 14) stations from NKC Elliott Bay to NKC Rainier Beach (NS)	03/29/22	No	03/29/22	92	06/29/22	06/14/22	Yes	No
King 02	NKC Seattle (23-18)	1990	Relocation of 7 stations (NS)	12/21/23	No	12/21/23	1	12/22/23	TBD	Not Yet	No
King 03	NKC Burien (23-33)	1982	Add 2 stations (SC)	08/29/23	No	08/29/23	183	02/28/24	02/06/24	Yes	No

**Department of Health**  
**Kidney Dialysis Stations - First Treatment Date**  
Updated April 2024



Planning Area	Facility Name	CN #	Project Description	Date of CN Issuance	Contested	Date of Uncontested CN	#s of days per the CN application	Required Operational Date	Actual 1st Treatment Date [will say "TBD" until date known]	Date Met	Any Timeline Modifications Granted by CN Program
King 04	NKC SeaTac (21-05)	1878R	Add 8 stations (NS) RECON	08/31/21	No	08/31/21	482	12/26/22	12/19/22	Yes	No
King 05	DaVita Redondo Heights (21-22)	1873	Add 1 station (SC)	03/05/21	No	03/05/21	184	09/05/21	09/03/21	Yes	No
King 05	DaVita Redondo Heights (21-72)	1933	Relocate and add 5 (NS)	04/27/22	No	04/27/22	546	10/25/23	12/04/23	No	No
King 05	NKC Federal Way West (23-34)	1981	Add 1 station (SC)	08/29/23	No	08/29/23	178	02/23/24	02/12/24	Yes	No
King 06	NKC Kirkland (21-06)	1879	Add 5 stations	03/16/21	No	03/16/21	365	03/16/22	01/20/22	Yes	No
King 08	DaVita Issaquah (19-81A)	1844	Construct a 5-station center	06/25/20	No	06/25/20	930	01/11/23	11/29/22	Yes	No
King 09	FKC Cascade Peak (23-03)	1962	Construct a 7-station center	02/24/23	No	02/24/23	686	01/10/25	TBD	Not Yet	No
King 10	NKC Kent Panther Lake (20-12)	1850	Construct an 11-station center	08/07/20	Yes	10/27/21	852	02/26/24	04/03/23	Yes	No
King 10	DaVita Kent Community	1874	Add 1 station (SC)	03/05/21	No	03/05/21	184	09/05/21	08/31/21	Yes	No
King 11	DaVita Auburn Valley (18-59)	1788	Construct a 23-station center	07/11/19	Yes	04/06/21	866	08/31/24	11/13/23	Yes	Yes
King 11	NKC Auburn (21-67)	1901	Add 2 stations (SC)	08/17/21	No	08/17/21	122	12/17/21	01/20/22	No	No
King 11	NKC Federal Way East (21-68)	1902	Add 2 stations (SC)	08/20/21	No	08/20/21	60	10/19/21	10/11/21	Yes	No
Kitsap	PSKC Silverdale (19-31)	1815	Construct a 9-station & 1 isolation	09/30/19	No	09/30/19	946	05/28/24	TBD	Not Yet	Yes
Kitsap	OPKC-North (Poulsbo)	1870	Add 2 stations (SC)	02/23/21	No	02/23/21	35	03/30/21	04/12/21	No	No
Lewis	DaVita Cooks Hill (22-43)	1951	Add 1 station (SC)	10/05/22	No	10/05/22	181	04/04/23	03/13/23	Yes	No
Mason	FKC Shelton (21-29)	1898	Add 5 stations	07/20/21	no	07/20/21	373	12/31/22	12/21/22	Yes	Yes
Mason	DaVita Mason County (23-13)	1968	Add 2 stations (SC)	04/06/23	No	04/06/23	15	04/21/23	04/06/23	Yes	No
Pierce 02	DaVita Graham Dialysis Center	1889	Relocate & add 10 stations (NS)	05/14/21	No	05/14/21	504	09/30/23	06/12/23	Yes	Yes
Pierce 05	DaVita Rainier View Dialysis Center (21-08)	1871	Add 12 stations (NS)	03/02/21	No	03/02/21	729	03/01/23	02/20/23	Yes	No
Skagit	PSKC Anacortes	1869	Add 1 station (SC)	02/23/21	No	02/23/21	90	05/24/21	05/06/21	Yes	No
Snohomish 02	DaVita Pilchuck (23-35)	1997	Relocation of 3 stations (NS)	02/13/24	No	02/14/24	245	10/16/24	TBD	Not Yet	No

**Department of Health**  
**Kidney Dialysis Stations - First Treatment Date**  
 Updated April 2024



Planning Area	Facility Name	CN #	Project Description	Date of CN Issuance	Contested	Date of Uncontested CN	#s of days per the CN application	Required Operational Date	Actual 1st Treatment Date [will say "TBD" until date known]	Date Met	Any Timeline Modifications Granted by CN Program
Snohomish 02	NKC Everett (24-13)	1999	Add 1 station (SC)	02/28/24	No	02/28/24	138	07/15/24	04/12/24	Yes	No
Snohomish 03	DaVita Mill Creek (22-07)	1925	Add one station (SC)	02/16/22	No	02/16/22	180	08/15/22	03/21/22	Yes	No
Snohomish 03	DaVita Lynnwood (22-42)	1945	Add 1 station (SC)	09/23/22	No	09/23/22	108	01/09/23	09/23/22	Yes	No
Snohomish 03	DaVita Lynnwood (23-14)	1963	Add 1 station (SC)	03/01/23	No	03/01/23	15	03/16/23	03/01/23	Yes	No
Snohomish 03	DaVita Mill Creek (24-11)	1996	Add 1 station (SC)	02/14/24	no	02/14/24	182	08/14/24	TBD	Not Yet	No
Snohomish 03	PSKC Lynnwood (21-34)	1894E	Construct a 15-station center (NS)	06/25/21	Yes	04/28/22	955	12/08/24	TBD	Not Yet	No
Spokane 01	FKC Spokane (21-66)	1908	Add 2 stations (SC)	09/29/21	No	09/29/21	144	02/20/22	03/08/22	No	No
Stevens	FKC Colville (21-17)	1882	Add 2 stations (SC)	04/08/21	No	04/08/21	163	09/18/21	08/27/21	Yes	No
Thurston	DaVita Lacey (18-60)	1772	Construct a 19-station center	05/16/19	Yes	10/02/19	803	12/13/21	06/02/21	Yes	No
Thurston	FKC North Thurston (21-04)	1872	Add 5 stations (NS)	03/05/21	No	03/05/21	45	04/19/21	05/31/21	No	No
Whatcom	DaVita Ferndale Dialysis Center (22-14)	1937	Construct a 7-station center	06/30/22	No	06/30/22	610	03/31/24	02/26/24	Yes	No
Whatcom	DaVita Mount Baker Kidney Center (19-83)	1831R	Add 3 stations (NS)	01/23/20	No	01/23/20	365	08/01/21	07/24/21	Yes	Yes
Yakima	DaVita Mount Adams (21-24)	1883	Add 2 stations (SC)	04/14/21	No	04/14/21	195	10/26/21	09/16/21	Yes	No
Yakima	DaVita Union Gap (21-25A)	1884	Add 1 station (SC)	04/15/21	No	04/15/21	195	10/27/21	08/30/21	Yes	No
Yakima	DaVita Zillah (21-26)	1885	Add 1 station (SC)	04/15/21	No	04/15/21	195	10/27/21	09/30/21	Yes	No
Yakima	DaVita Yakima (21-27)	1886	Add 2 stations (SC)	04/15/21	No	04/15/21	195	10/27/21	09/14/21	Yes	No
Yakima	DaVita Mt. Adams (22-08)	1926	Add two stations (SC)	02/16/22	No	02/16/22	180	08/15/22	07/21/22	Yes	No
Yakima	Astria Yakima (21-11)	1896E	Construct a 27-station center (NS)	06/30/21	Yes	05/09/22	426	07/09/23	TBD	Not Yet	No